COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2002

ESTI MATE SUMVARY 17:50: 21
CONTI D C13921 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13921-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TIME ALLOW 100 WORK DAYS
Mesa Antero to Buena Vista PERCENT TIME:  40.00 ORI G TI ME ALLOW 100 WORK DAYS
PROJIECT NO. NH 2853- 004
MESA ANTERO TO BUENA VI STA
NAVE OF ROAD: US 285 & US 24
PROQJIECT COUNTI ES: CHAFFEE
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 05/ 03/2002
1800 N TAFT ROAD DATE LET 03/ 28/ 2002 DATE WORK BEGAN 05/ 03/ 2002
DATE AWARDED 04/ 05/ 2002 DATE TI ME SToPPED 10/11/2002
DATE CONTRACT EXECUTED  05/03/2002 DATE ACCEPTED 10/ 11/ 2002
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 05/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,324, 393.77 PARTI Cl PATI NG $ 945, 739. 50 $ 945, 739. 50
AWARD PROJECT AM: $  2,335,303.60 NON-PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 40. 69% TOTAL EARNI NGS 945, 739. 50 945, 739. 50
FUNDS AVAI LABLE: $ 1,378,654.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 945, 739. 50 945, 739. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 755. 66 -11, 755. 66
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 933, 983. 84 933, 983. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 933, 983. 84 933, 983. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 933, 983. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13921-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0001 17:50: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00201 REMOVAL CF CURB DELETED BY LETTER DATED 8/ 19/2002 0. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0. 00
0010 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 665. 000 0. 000
LF 665. 000 1, 662. 50
2.50000 665. 000 1, 662. 50
0015 202-01140 REMOVAL OF GUARDRAI L TYPE 4 90. 000 0. 000
LF 90. 000 738. 00
8. 20000 90. 000 738.00
0020 202-01300 *REMOVAL OF END ANCHORAGE 20. 000 0. 000
EACH 20. 000 2,020. 00
101. 00000 20. 000 2,020. 00
0025 203-01140 ROLLI NG DELETED 8/19/2002 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0030 203-01500 BLADI NG 108. 500 0. 000
HOUR 102. 500 8, 200. 00
80. 00000 102. 500 8, 200. 00
0035 203-01594 COMBI NATI ON LOADER 15. 000 0. 000
HOUR 4. 000 180. 00
45. 00000 4.000 180. 00
0040 203-01597 POTHOLI NG DELETED 8/ 19/ 2002 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0045 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 31. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0050 210-01130 *RESET GUARDRAI L TYPE 3 226. 000 0. 000
LF 226. 000 1, 808. 00
8. 00000 226. 000 1, 808. 00
0055 210-01140 RESET GUARDRAI L TYPE 4 3, 310. 000 0. 000
LF 3, 310. 000 8, 606. 00

2. 60000 3, 310. 000 8, 606. 00
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PCN: 13921-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0001 17:50: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-04200 *ADJUST GUARDRAI L 5, 962. 000 0. 000
LF 5, 962. 000 14, 905. 00
2.50000 5,962. 000 14, 905. 00
0065 304- 06000 * AGGREGATE BASE COURSE (CLASS 6) 949. 210 0. 000
TON 949. 210 9,871.78
10. 40000 949. 210 9,871.78
0070 304-09014 * AGGREGATE BASE COURSE ( SPECI AL) 5,251. 470 0. 000
TON 0. 000 0. 00
11. 00000 0. 000 0.00
0075 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 600. 060 0. 000
TON 1,861.390 102, 376. 45
55. 00000 1,861. 390 102, 376. 45
0080 403-34721 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 34,722.700 0. 000
TON 1,328. 310 39, 849. 30
30. 00000 1,328. 310 39, 849. 30
0085 403-35721 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S- FI NES) ( 75) (PG 22,222.670 0. 000
58-28
) TON 22,222.670 555, 566. 75
25. 00000 22,222.670 555, 566. 75
0090 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 20, 541. 200 0. 000
GAL 10, 542. 000 8, 433. 60
0. 80000 10, 542. 000 8, 433. 60
0095 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,438. 000 0. 000
LF 1, 638. 000 18, 837. 00
11. 50000 1, 638. 000 18, 837.00
0100 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 138. 000 0. 000
LF 138. 000 5, 106. 00
37. 00000 138. 000 5, 106. 00
0105 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0.00
0110 606-02005 *END ANCHORAGE ( FLARED) 23.000 0. 000
EACH 16. 500 21, 450. 00

1, 300. 00000 16. 500 21, 450. 00



CONTI D C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13921-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0001 17:50: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 626- 00000 *MOBI LI ZATI ON 1.000 0. 000
LS 0. 600 49, 182. 00
81, 970. 00000 0. 600 49, 182. 00
0120 627-00005 *EPOXY PAVEMENT MARKI NG 687. 100 0. 000
GAL 0. 000 0.00
43. 00000 0. 000 0.00
0125 630- 00000 *FLAGG NG 3, 069. 000 0. 000
HOUR 1, 575. 500 29, 934. 50
19. 00000 1,575. 500 29, 934. 50
0130 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 47.000 0. 000
DAY 6. 000 780. 00
130. 00000 6. 000 780. 00
0135 630-00012 *TRAFFI C CONTROL MANAGEMENT 50. 000 0. 000
DAY 20. 000 10, 100. 00
505. 00000 20. 000 10, 100. 00
0140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 34. 000 0. 000
EACH 17. 000 1, 190. 00
70. 00000 17. 000 1, 190. 00
0145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 70. 000 0. 000
EACH 31.500 2,520. 00
80. 00000 31. 500 2,520. 00
0150 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 12. 000 0. 000
EACH 6. 000 540. 00
90. 00000 6. 000 540. 00
0155 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 0. 000
EACH 1.500 15, 150. 00
10, 100. 00000 1.500 15, 150. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 6. 000 0. 000
EACH 3. 000 210. 00
70. 00000 3. 000 210. 00
0165 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 2.000 0. 000
EACH 1. 000 75.00

75. 00000 1. 000 75. 00



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13921-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0001 17:50: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80380  *TRAFFI C CONE 200. 000 0. 000
EACH 100. 000 1, 500. 00
15. 00000 100. 000 1, 500. 00
0175 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0.500 11, 615. 00
23, 230. 00000 0.500 11, 615. 00
0180 630-80560  *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 13, 196. 110 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70022 F/ A QIT PILOT 1, 478. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 25, 356. 260 0. 000
F A 13, 832. 620 13, 832. 62
1. 00000 13, 832. 620 13, 832. 62
0210 700-70028 F/ A ESB PROGRAM DELETED 8/ 19/ 2002 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70035 F/ A RELOCATE UTI LI TIES, DELETED 8/19/2002 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 900- 00007  ADDED | TEM (EACH)/ REPLACEMENT GR BLOCKS 94. 000 0. 000
EACH 0. 000 0.00
8. 49000 0. 000 0. 00



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13921-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0001 17:50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 202-00810 REM GROUND SIGN MCR LINE # 3 REMOVE SI GN DUE TO CHANGE 1. 000 0. 000
IN STRI PI NG
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0255 210-00810 RES GROUND SIGN MCR LINE # 4 RESET SL 45 MPH OUTSI DE 1. 000 0. 000
OF THE CLEAR ZONE
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0260 202-00010 REM TREE MCR LINE # 5 REMOVE 2 TREES IN CLEAR ZONE 2.000 0. 000
EACH 0. 000 0.00
480. 00000 0. 000 0. 00
0265 202-00250 REM PAVEMENT MARKI NG MCR LINE # 6 REMOVAL OF PAVENMENT 1, 642. 000 0. 000
MARKI NG
SF 0. 000 0. 00
7. 05000 0. 000 0. 00
0270 612-00002 DELIN (TY I1) MCR LINE # 7 DELI NEATORS FOR W DENI NG 65. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0275 627-00070  PREFORM THERMOPLASTI C PVMI MKG MCR LI NE # 8 REQUI RED 1, 729. 000 0. 000
FOR CURRENT AND FUTURE PRQJIECTS
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0280 626-00000  MOBI LI ZATION MCR LI NE # 9 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0290 900- 00006  ADDED | TEM (DOLLAR)/ PHONE BI LL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
7566 900- 00006  ADDED | TEM (DOLLAR)/ ESCRON ACCOUNT FOR PAYROLL 115. 000 0. 000
DI SCREPANCY
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,167,417.44$  936,239.50$ 936, 239. 50
CAT NO0280 ROADWAY (NON FED Al D)
0220 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 7,501. 350 0. 000
TON 0. 000 0. 00
19. 50000 0. 000 0. 00
CAT 0280  CURRENT AMT $ 146, 276.33$ 0.00% 0.00



CONTI D: C13921 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13921-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: NH 2853- 004 ESTI MATE NO 0001 17:50: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0225 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0230 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 3, 800. 00
3, 800. 00000 1. 000 3, 800. 00
0235 620-00015 FIELD LABORATORY (STATE FURNI SHED) DELETED 8/ 19/ 2002 0. 000 0. 000
EACH 0. 000 0.00
3, 700. 00000 0. 000 0. 00
0240 620-00020  SANI TARY FACI LI TY 2. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMI $ 10, 700. 00 $ 9,500.00 $ 9, 500. 00
PROJIECT TOTAL CURRENT AMI $ 2,324,393.77$%  945,739.50$% 945, 739. 50



